attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 9:00 AM

Contract No.:  04-0120F4
Diary #: 358 Const Calendar Day: 431
Inspector Name: Feather, Bernard

Date: 09-Aug-2013 Friday
Title: Transportation Engineer

Inspection Type: Intermittent

Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:

Location:

Reviewer: Shedd, Bill

Approved Date:

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM 4PM

Precipitation
Working Day If no, explain:

Condition not recorded

Diary: Dispute
General Comments
MEP CCO meeting 0900-1000. Track progress of FWS mechanical pipe installation. Misc MEP =
paperwork and write diaries.
04-0120F4 Bid Item: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
Mechanical Piping 123  0-000-000.123 -
Barry Mullaney and Sal Gomez spent the shift adjusting the PS-3 clamp plates under the 12 NPS CCSF
Water Main. The clamp plates were off-set due to bridge movement following load transfer.
lan Burkhart and Wayne Ellis spent the shift installing the PS-3 clamps on the 2 1/2" DW line along the
bike path at approximately PP 110 moving east.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM RUBEN SOTO 2.00 0.00 0.00 2.00 D
Painter JNM RICARDO MALABON 2.00 0.00 0.00 2.00 D
Di ary: Dispute
DIP paint repair 002 O-IPP-EFA.045 —
On 8-12-2013, | spoke wth Rubin Soto about the paint repair of DIP which had been delivered to Pier 7 on
8-8-2013.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 358 Date: 09-Aug-2013 Friday

He said that he and Richard Malagon spent approxiamtely 2 hours spot blasting and priming of the pipe.
They used a 825 CFM air compressor in the performance of this work.

CCO-266 Bid Item: 001 0-BMP-ALS.266 Bikepath MEP
F.W. SPENCER AND SON, INC

Diary: Dispute
Bike Path Piping 001 0-BMP-ALS.266

Tim Esquivel and Josh Johnson spent the shift installing the 2 1/2" DW diversion around the bike path
emergency egress ramp at PP 13-15 per the directions given in CCO 266.
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